G. R. S. 59] GPB—15,000—20 12-13

GENERAL AND REVENUE SECRETARIAT.

19D1.-02
(Muzrai)

File No. 46

Serial Nos. 1-12

Papers Filed.

Month July 1902

SUBJECT.

File relating to the orders Sanctioning the Estimates for the Execution of the necessary repairs to the Sri Yoga Narasimha Swamy Temple at Holalu, Hassan Taluk—

PREVIOUS REFERENCES.	LATER REFERENCES.
(illegible)	

1897

From The Deputy Commissioner
Hassan District

To The Secretary to the
Government of Mysore,
Muzeroi department
Bangalore

Dated 19
Despatched 19 May 1897
Received
General No.
No. 1053

Enclosure No. 12 VII

Has the honor to submit, herewith, an estimate amounting to Rs 360 for repairing the Sreeyoganarasimha Swami's temple at Holaloo in the [redacted] Taluk. An estimate for Rs 159 was sanctioned in Government proceedings no: 888-90 dated 27th October 1886, and the repairs were not executed as the contractor, who received an advance, failed to complete the same.

2. It is now reported that the temple is in urgent need of repairs and the accompanying estimate is submitted for sanction. There is a sum of Rs 236-12-5 at the credit of this

Rs 44-5 d/12/7/97

institution, and the balance may kindly be allotted from Rs 15000/- allotted for the current year.

3. The Vernacular papers are enclosed for perusal and obliging return.

Offg: Deputy Commissr.
Hassan District

1897-98

Muzrai Sl 2

Readagam:—

Govt Pro No 888-90, dated 27th October 1886, sanctioning a grant of Rs 150 towards the repairs of the Sri Yoga Narasimha Swami Temple at Holalu, Hassan Taluk

And read —

Docket No 1053 dated 19th May 1897, from the Dy Commissioner Hassan District reporting that no repairs were executed in accordance with the above order of Govt, and submitting for sanction a fresh estimate for Rs 360 to repair the temple in question.

Order thereon:—

The estimate for Rs 360 now submitted is sanctioned, the charge being met as follows:—

Rs 236-12-5 being the amount

No 44-5 dt 12-7-97.
Encl 2 Vp 2 1.

of savings available at the credit of the Institution as per Treasury Certificate dated 14th April 1897; Rs 123-3-7 from the State Grant of Rs 15000 sanctioned in Govt Pro No. 944 dated 10th March 1897 Muz 105-92 for the repairs of Muzrai buildings in the Province during the year 1897-98.

2. The Comptroller to Govt will be requested to place the State Grant of Rs 123-3-7 above sanctioned at the disposal of the Dy Commissioner, Hassan District.

3. The grant of Rs 150 sanctioned for the repairs of the temple in Govt Pro No. ~~888~~ 888-90 dated 27th October 1886 is hereby cancelled.

To

The Dy Commissioner Hassan ~~D~~ with the sanctioned estimate and other enclosures

The Comptroller with a copy of the abstract estimate and Treasury Certificate

Muzrai Secretary

OFFICE OF THE DEWAN OF MYSORE
RECEIVED
Date 6-7-99
REG. No 722
MUZRAI BRANCH

1898. 813

From

The Deputy Commissioner,
Hassan District.

To

The Secretary to the
Government of Mysore,
Dated Muzrai Department
14th June 1899.
Despatched

Received

General No. 879
No.

Enclosure No. 24/P file.

Government Proceedings
No. 44-5 Dated 12th July
1897, sanctioning an
Estimate for Rs 360 for
repairing the tree Yoga
Narasimhaswami Temple,
at Holalu, Hassan Taluk.

With reference to the
above, has the honour to
state that the Amildar
on personal inspection
of the works executed
to the building reports
that

Vide ms d/ 4-7-99

br
a1
16/6/99

The Collector has
by me forwarded to
the Comptroller
as yet no
Sanction has
been received
to Commence
the repairs
a1
16/6/99

that it was not possible to carry out the repairs within the sanctioned amount as it was an old one, that the value of the works executed has exceeded the sanctioned amount by Rs 45-15-3 and that unless certain other additional works are done immediately the repairs would not be complete and much inconvenience would result and thus submits a revised Estimate for sanction. —

2 —— Under the circumstances, the revised Estimate for Rs 576 — may kindly be sanctioned the extra amount, viz. Rs 156 being met from the State grant of Rs 15000

3 —— 2 Measurement bills for ~~Rs~~ 107 14.6 and Rs 298-11-9 are herewith submitted for counter signature —

Countersignature and transmission to the Comptroller, the former for adjustment of the advances noted on the bill, viz. Rs 97-9-6 as well as Rs 10-5-" held as reserve and the latter for credit of Rs 257-1-6 and Rs 46-14-3 to be held as reserve for payment to the Contractor after the revised Estimate is sanctioned.

4 — As the works were executed by two different Contractors bills were drawn in their names. Hence the submission of two bills.

5 — Vernacular papers ending with Hafsan Amildar's report Exp. 1140/766 dated 12th Ultimo, are herewith submitted for reference and kind return.-

D. Commissioner
Under Hafsan Mahals

MUZRAI

189

From

To The Deputy Commr, Hassan District

Dated 4th

Despatched 6th July 1899

Received

General No. 7

Muzrai F. No.

Enclosure No. 2 and Upp

His Docket No. 879 dated 14th June 1899, forwarding two measurement lists, one for Rs 107-14-6 and the other for Rs 298-0-9 on account of the repairs executed ~~to be~~ to the Sri Yoga-Narasimhaswami temple at Halahu, Hassan Taluk, under authority of Govt Pro No. 44-5 dated 12th July 1897 and stating that certain additional repairs are necessary to the Institution at a cost of Rs 156 over and above the sum of Rs 360 sanctioned in the Govt Pro

Hn. Rs 3 annas No 3a dt 4-5-1899

the cost of which does not exceed Rs 26 ~~4~~-6, thus swelling the total of both the lists to Rs 360, the amount sanctioned for the purpose. The former list will be forwarded to the Commr for adjustment and the second for audit. As regards the additional works ~~said~~ to be reported to be necessary to complete the repairs the Dy Commr is requested to submit a supplemental estimate thereon for the sanction of Govt

2. The enclosures to his docket under reply are herewith returned.

By order

Muzrai Secretary

returned to above and therefore submitting for sanction a revised Estimate amounting to Rs 516 for all the repairs needed to the temple.

Has the honour to observe that as out of the sum of Rs 360 sanctioned in Govt Pro No. 44-5 dated 12th July 1897, the Dy Comr has already drawn advances amounting to Rs 97-9-6 it is not now convenient to cancel the original estimate in view to sanction the revised Estimate submitted by him. Further, the total amount of the two measurement lists received with the above, also exceeds the sanctioned amount by Rs 45-15-3. Both the measurement lists are therefore returned herewith and the Dy Comr is requested to submit two fresh measurement lists, one for ~~such~~ so much of the works as ~~have been executed out of~~ the cost of which do not exceed the advance of Rs 97-9-6 drawn by him and the other for the remaining works

R Repsn
17.7.99

335
1899 16

Submitted

The reference relates to the Muzrai Dept & and may be transferred to the C Dept.

17/7

Transferred to
Secretary, Mysore
Department
By Order
Manager
Secretary
17.7.99



21
20/7/99

From
The Dy Commissioner
Hassan District

To
The Secretary to the
Govt of Mysore
Muzrai Department

Dated 15th July 1899
Despatched "
Received
General No. 30
No.

Enclosure No. 2 & 1 Pfile

His Docket No 7 dated 4th Instant, returning with certain observations the Measurement lists on account of the repairs executed to the Sri Yoga Narsimhaswami temple at Holalu, Hassan Taluk, and requesting to submit two fresh Measurement lists, one for so much of the works as the cost of which does not exceed the advance of Rs 99-9-6 and the other for the remaining works the cost of which does not exceed Rs 262-6-6.

In resubmitting the two

Vide no 93-4 dt 26.7.99

Measurement lists for Rs. 107-14-6 and Rs. 298-4-9, I have the honour to state that it is neither practicable nor possible to submit measurement lists one exactly for Rs. 97-9-6 being the advance drawn and the other for Rs. 262-6-6 being the cost of the remaining works and to request that the first measurement list may be countersigned for Rs. 97-9-6 reserving Rs. 10-5-4 and the second, for Rs. 262-6-6, reserving Rs. 45-15-3, being the value of work done in excess of sanctioned estimate and both may be forwarded to the Comptroller, the former for adjustment and the latter for audit and return

Vernacular papers are herewith returned for reference and kind return. —

For Dy Commissioner
Hazara District

Read:—

Govt Ors No 44-5 dated 12th July 1897 sanctioning an Estimate amounting to Rs 360 for repairing the Sri Yoga Narasimha swami temple at Holalu, Hassan Taluk.

Ro 93-4
Ec-VM&2
D 26.7.99

And, Correspondence ending with Docket No 30 dated 15th July 1899, from the Deputy Commissioner, Hassan District, Submitting two Measurement-Lists one for Rs 107-14-6 and the other for Rs 298-0-9, and requesting that as the total of these two lists exceeds the sanctioned amount by Rs 45-15-3 the first Measurement List may be countersigned only for Rs 97-9-6, the amount drawn by him in advance, and the second for Rs 262-6-6 both being forwarded to the Comptroller, the first

for adjustment of the advance and the other for audit.

---

order thereon:-

The measurement list for Rs 107-14-6 is countersigned for Rs 97-9-6 only and forwarded to the Comptroller for adjustment of the advance drawn by the Dy Comr as noted in the list in question. The other measurement list, namely that for Rs 298-0-9 is also countersigned for only Rs 262-6-6 as requested by the Dy Comr and forwarded to the Comptr for audit of that amount.

GA

Inward Secretary

To,

The Comptr to Govt with the two measurement lists.

The Dy Comr, Hassan &c &c &c the other enclosures.

1899.

87

From

The Deputy Commissioner,
Hassan District.

To

The Secretary to the
Government of Mysore.
Muzrai Department

Dated 13
Despatched 14 } February 1900.
Received

General No. 506
No. 8

Enclosure No. Estate file



Saw the
MO
17-2-900

With reference to the
last portion of the first
para of his Docket No: 7
Dated 4th Jany 1899 re-
questing to submit a
supplemental Estimate
for additional repairs
needed to the Sree Yoga-
Narasimhaswami
Temple at Holalu,
Hassan Taluk, I have the
honor to submit here-
with

Memo no 983-4 27-3-1900

herewith a supplemental Estimate for Rs 155. being the amount required to complete the repairs sanctioned in Government Proceedings cited No. 44-5 Dated 12th July 1897. and to request that the same may be sanctioned, the amount being met from the State grant of Rs 15,000 as proposed in this office No. 879 Dated 14th June 1899.—

2 —— Vernacular papers ending with Hassan Taluk Huildar's report No. 57/382 Dated 20th December 1899. are herewith submitted for reference and kind return.——

Deputy Commissioner
Hassan District

SK.

SLS

Read :—

Govt Pro No. 44-5 dated 12th July 1897 sanctioning an estimate amounting to Rs 360 for repairing the Sri Yoga Narasimha Swamii temple at Holalu, Hassan Taluk.

And, Docket No. 506 dated 13th February 1900 from the Dy Commr, Hassan submitting for sanction a supplemental estimate for Rs 155 for certain additional ~~repairs~~ works since found necessary to ~~the~~ complete the remains of the works.

Order thereon

The supplemental estimate for Rs 155 is

No 983-4
Dt 27-3-1900
Ex Vbbk/d/c

is sanctioned, the charge being met from the State Grant of Rs 15000 provided in the Murrai Budget under authority of Govt Pro No. 1083 Mur 105-92 dated 29th March 1899

2. The Campr to Govt will be requested to place the State Grant of Rs 155 sanctioned in the foregoing para at the disposal of the Dy Comr of the Hassan District.

Murray.

The Dy Comr, Hassan
& with the Sanction
& Estimate & Vouchers
The Campr & Govt
Copy of abstract



12/4/02

GA

Shamachark

RS

12/4/02

190/. 1902 SL 9

FROM

D. Devaraj Urs Esqre
Deputy Commissioner,
Hassan District.

To

L. Anantasami Ayyar Esqre B.A.
Deputy Secretary to the
Dated 7th Govt of Mysore.
Despatched 11th Muz: Department

Received

General No. 473.
No.

Enclosure No. 2 Bills & Plan

Subject.

Submitting for sanction
Completion bill for
Rs 152-8-5 being the
amount of work
executed to the Sree
Yoga Narasimhaswamy
Temple at Holal, Hassan
Taluk. Jrs

26/5 02

No. 473

Deputy Commissioner's Office
Hassan District.

Daléd, Hassan 7th April 1902

From,

D. Devaraj urs Esqre,
Deputy Commissioner.

To

L Anantasam Row Esq. BA
Deputy Secretary to the
Government of Mysore.
Inam Department

Sir,

Adverting to Government Proceedings No. 44-5 Daléd 12th July 1897 and 983-4 Daléd 27th March/29 1900 respectively, sanctioning an estimate for Rs. 360 and a supplemental estimate for Rs 155, for repairing the Sree Yoga Narasimhaswami Temple at Holalú, Hassan Taluk, I have the honor to state that the work =

work was first given to a
Contractor one Ranjaiya who
executed work to the amount of
Rs 107-14-6 towards which a
sum of Rs 97-9-6 was advanced
to him reserving Rs 10-5- and
this amount was duly adjusted
as per bill sanctioned in Govern-
-ment Proceedings No. 93-4 -
Dated 26: July 1897. As Ranjaiya
delayed to complete the work
the same was given to one
Nanniah who executed the
work to the extent of Rs 298-4-9
for which payment of Rupees
262-6-6 after reserving Rs 35-10-3
was made as per Government
Proceedings No 93-4 Dated 26th
July 1897. Now the Amildar sub-

mits

No. 473

Deputy Commissioner's Office
Hatton District

Dalla, Hatton 7th April 1902

From,

D. Devaraj ura Esqre
Deputy Commissioner.

To,

L Anantaraam Row Esq BA
Deputy Secretary to the
Government of Mysore.
Amrzarai Department.

Sir,

Adverting to Government Proceedings No. 44-5 Dated 12th July 1897 and 983-4 Dated 27th March/29 1900 sanctioning an estimate for Rs 360 and a supplemental estimate for Rs 155, for repairing the Sree Yoga Narasimha swamy Temple at Holalu, Hassan Taluk, I have the honor to state that the work =

work was first given to a
Contractor one Ranpaiya who
executed work to the amount of
Rs 107-14-6 towards which a
sum of Rs 97-9-6 was advanced
to him reserving Rs 10-5- and
this amount was duly adjusted
as per bill sanctioned in Govern
ment Proceedings No. 93-4
Dated 26: July 1899. As Ranpaiya
delayed to complete the work
the same was given to one
Nanniah who executed the
work to the extent of Rs 298-4-9
for which payment of Rupees
262-6-6 after reserving Rs 35-10-
was made as per Government
Proceedings No. 93-4 Dated 26:
July, 1899. Now the Amildar sub
mits

submit the completion bill for Rs 152-8-5. and I request that the same may be kindly sanctioned and forwarded to the Comptroller for audit and return.

Vernacular papers ending with Hassan Taluk Amildars report No. 54 Dated 30th May 1901 are herewith submitted for reference and obliging return.

I have the honor to be,
Sir,
Your most obedient servant,

Deputy Commissioner
Hassan Dist.

* Rs 10-5-- Reference amount due to Forest Contractor.
Rs 35-10-3. Reference amount due to Coolies &c.
106-9-2. Town Municipality Cess
Rs 152-8-5

MUZRAI

1901

From

THE SECRETARY TO THE
GOVERNMENT OF MYSORE.

To

The Deputy Commr.,
Hassan District.

Dated 26th May 1902.

Despatched 26/5

Received

General No. 1911
Muzrai F. No. 46-1901
Enclosure No. 2 & VP

His letter No. 473, dated 7th April 1902, submitting 2 measurement bills, in respect of the repairs executed to the Sri Yoga Narasimhaswami Temple at Holalu, Hassan Taluk.

———"———

With refce to the above, has the honor to request to be furnished with a Completion Bill for the repairs executed to the temple in question, written in a proper form, noting at the foot thereof the particulars of advances, if any, made by him for the purpose,

MGCPB—11-1-1901—1500

as required in the Comptr's Circ
No. 1857, dated 27th July 1896.

2. The total amount paid up to date and the balance remaining to be paid on the above completion bill

3. The enclosures ~~to~~ are ~~accordingly~~ returned herewith for refce and re-submission.

By Order,

Dy Secretary
23/5/02
Mun: Deptt

Dft

Jw

1902-903.

Sl 11

FROM

A. Devaraj Urs Esquire
Deputy Commissioner
Hassan District

To

The Deputy Secretary to the
Govt of Mysore, Muzrai
Department - Bangalore.

Dated 15th
Despatched 17th } July 1902.

Received

General No. 43
No. 5.

Enclosure No. 1 Piece

OFFICE OF THE DEWAN OF MYSORE
RECEIVED
Date 19-7-02
REG. No. 59
MUZRAI BRANCH

Refer please
21. 19.7.02

GA
Please check & subt-
Ps
23/7/02

His docket no 1911 dated
26th may last, requesting
& furnish a Completion
bill for the repairs exe-
cuted to the temple of Sree.
Yoganarasimha Swamy
at Holalu, Hassan
Taluk.

With reference to the
above has the honor to
submit herewith a
Completion bill for
Rs 572-8-5 and to state
that

Vide Sl. 240-11/29.7.02

that an estimate for Rs 360 and a supplemental one for Rs 155 were sanctioned in Government Proceedings nos. 44-5 and 983-4 dated 12th July 1897 and 27th March 1900, respectively. The work was then put in hand and before its completion the measurement lists, one for Rs 97-9-6 being an advance made to a Contractor and another for Rs 262-6-6 were submitted and countersigned and forwarded to the Comptroller the 1st for adjustment of the advance and the 2nd for audit and return to this office for payment to the Contractor (vide Govt Proc nos 93-94 dated 26th July 1899)- Exclusive of Rs 2-7-7 which is a saving from the estimate, the balance of Rs 152-8-5, will have to be paid to the Contractor for the work executed by him. The Amildar of Hassan submits the completion bill which the undersigned requests the Government will be pleased to countersign and forward to the Comptroller for audit and kind return.

2. —— The Vernacular papers ending

With Hassan Amildan's letter No. 17
dated 30th June 1902 and herewith
submitted for reference and obligin
return.

D Denaro

Deputy Commissioner
Hassan

Mysore

Read the following :—

(1) Govt Pro: No. 44-5, dated 12th July 1897, sanctioning an Estimate amounting to Rs 360/— for repairing the Sri Yoga Narasimha swami Temple at Holalu, Hassan Taluk.

(2) Govt Pro: No. 983-4, dated 27th March 1900, sanctioning a Supplemental Estimate for Rs 155/— for the repairs of the same Instr.

(3) Govt Pro: No. 93-4, dated 26th July 1899, passing 2 measurement bills, — one for Rs 97-9-6 and the other for Rs 262-6-6, — for the repairs executed to the Temple.

And

(4) Letter No. 48, dated 15th July 1902, from the Dy Commr, Hassan District, submitting a completion Bill for Rs 572-8-5 in respect of the aforesaid works.

— " —

Order thereon

The Govt in their Proc No. of the 12th July 1897 and 27th March 1900

No. 240-1 Enfile Mpl 81
Mysore 46-01

B 29. 7. 1902.

Sanctioned ~~a total sum of 565~~ Rs
~~for~~ the repairs of the Sri Yoga Narasimha
Swami Temple at ~~H~~olalu at
a total cost of Rs ~~575~~/-; and sums
aggregating Rs 360/- have been
already paid towards the work
as per measurement Bills passed
in Pro:. of the 26th July 1899 read
above.

2. The Completion Bill for
Rs 572-8-5 is accordingly countersigned
and forwarded to the Comptroller
for audit, subject to the adjustment
of the sum of Rs 360/- already
paid towards the works in
question.

Dy Secretary
Mun:. dept

To
The Dy Commr:., Hassan Dt:., returning V.P.
" Comptroller, M. G. with the Compln Bill.